Grantee: Miami Gardens City, FL
Grant: B-11-MN-12-0017
July 1, 2012 thru September 30, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:
B-11-MN-12-0017

Grantee Name: Contract End Date: Review by HUD:

Miami Gardens City, FL 03/10/2014 Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$1,940,337.00 Active Tatiana Escobar

Estimated PI/RL Funds:
$0.00

Total Budget:
$1,940,337.00
Disasters:

Declaration Number
NSP

Narratives

Summary of Distribution and Uses of NSP Funds:

Activity Budget Amended Budget
Single Family Acquisition, Rehabilitation and Resale-LMMH $ 1,211,220.00 $ 546,304.00
Single Family Acquisition, Rehabilitation and Resale-LH25 $  485,084.00 $ 0.00
Demolition of Blighted Properties $ 50,000.00 $ 50,000.00
Redevelopment - The Commons LH-25 $ 0.00 $ 1,150,000.00
Program Administration $ 194,033.00 $ 194,033.00
Total NSP 3 Grant $ 1,940,337.00 $1,940,337.00

How Fund Use Addresses Market Conditions:

To address the current market conditions, the City of Miami Gardens intends to target the areas of greatest need by reducing the number of
foreclosed and/or abandoned homes, improving the quality of the housing stock, providing homeownership opportunities and eliminating
blighted and illegal structures. These neighborhoods have suffered from large numbers of foreclosures of single family homes and steep
declines in home prices. The market conditions, combined with high rates of unemployment, deters potential buyers and reduces the value of
the existing housing stock.

Miami Gardens&rsquo NSP1 program experience to date has shown that the rehabilitation needs of REO properties in the target areas are
significant. In particular, older homes built in the 1950s have significant needs, including deteriorated roofs, inadequate plumbing and
outdated/non code compliant electrical systems, and no hurricane protection. In addition, a great number of properties have illegal
construction or conversions, or have been illegally transformed to multiple dwelling units.

As a result, Miami Gardens will continue its current efforts to rehabilitate these homes and return them to their original configurations. The
City&rsquos NSP3 efforts will produce an improved housing stock of energy-efficient homes that meet current building code standards, reduce
energy costs for low and moderate income homeowners and stabilize the area&rsquos home prices.

Ensuring Continued Affordability:

To ensure long-term affordability as it relates to homeownership, buyers will receive subsidy assistance of up to $55,000. This assistance will
be provided as a &ldquosoft second&rdquo mortgage for which buyers will execute a Promissory Note which will be secured by a recorded
Mortgage and Security Agreement. The terms of the subsidy assistance will stipulate that the buyer must continue to occupy the property
throughout the 15 year affordability period. If the buyer ceases to own or occupy the property, repayment will be required. The amount of
repayment will depend on the date of this occurrence, and will be based on a scale which could include some shared appreciation.

In the case of rental housing, the City will ensure long-term affordability by executing a sub-recipient agreement with the entities managing the
properties and record a restricted covenant on the property that will uphold the affordability requirements.

Definition of Blighted Structure:

Blighted structure is a building that is not being maintained to the City&rsquos minimum housing standards and exhibits common housing
violations such as broken windows, missing doors, severely damaged electrical and plumbing systems, roof in disrepair, and other violations
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that are typically indicative of poor maintenance or neglect, unsanitary or unsafe conditions.

Definition of Affordable Rents:

The City of Miami Gardens will abide by the HOME guidelines for maintaining affordable rents for homeownership as stipulated in Section
92.254. Should the City carry out any rental activity, it will follow and ensure affordability as per HOME guidelines, Section 92.252.

At the present time, the City does not intend to carry out a rental activity. However, if the City were to decide to carry out a rental activity at a
future date, it would submit the appropriate addendums to the NSP3 plan for review and approval.

Housing Rehabilitation/New Construction Standards:

The housing rehabilitation standards for the NSP3 activities will be consistent with the City&rsquos existing Housing Policy which includes
Housing Quality Standards and compliance with current building codes. In addition, the gut rehabilitations or new construction will be
designed to meet or exceed the standards for Energy Star Qualified New Homes while other rehabilitation projects will include replacement of
lighting, windows, AC units and any other older obsolete products and appliances with Energy Star qualified products.

Vicinity Hiring:

The City of Miami Gardens will include in all solicitations associated with the NSP3 activities the requirement that all contractors demonstrate
their effort in hiring from within the target area. This will be done in collaboration with Section 3 efforts. In addition, signs regarding hiring
opportunities will be posted in businesses and social gathering places frequented by residents near or within the target area. The City will also
contact individuals in public housing and Section 8 residents that could be targeted for employment opportunities once the rehabilitation
projects are underway. Staff will also send notices to local employment offices and labor organizations such as Miami-Dade Job Corp. to
inform them of the of job opportunities. The City will maintain records of the residents hired within the project areas and provide this
information upon quarterly reporting to HUD.

Procedures for Preferences for Affordable Rental Dev.:

Grantee Contact Information:

Elizabeth Valera, NSP Administrator
City of Miami Gardens

1515 N.W. 167 Street

Bldg. 5, Suite 200

Miami Gardens, FL 33169

Tel: (305) 622-8041

Fax: (305) 622-8046

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $1,940,337.00
Total Budget $0.00 $1,940,337.00
Total Obligated $0.00 $1,810,981.00
Total Funds Drawdown $0.00 $1,189,592.22
Program Funds Drawdown $0.00 $1,189,592.22
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $31,386.49 $1,242,993.39
Match Contributed $0.00 $0.00
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $291,050.55 $0.00
Limit on Admin/Planning $194,033.70 $13,474.14
Limit on State Admin $0.00 $13,474.14

Progress Toward Activity Type Targets
Activity Type Target Actual
Administration $194,033.70 $194,033.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $485,084.25 $1,150,000.00

Overall Progress Narrative:

The Commons&rsquos project on 27thAvenue, has been granted an additional extension until September 10th,
2012 to provide an update construction schedule for a revised phase 1, reducing the number of units reserved for
the elderly community from 189, as originally proposed, to 96. However, as of September 30th, 2012 RUDG-The
Commons LLC has not provided the requested information. The City is preparing a demand letter, requesting the
repayment of the funds used to acquire the property.

The Miami Dade Affordable Housing Foundation demolished two blighted properties located in the target area of
Rainbow Park. Permits have been submitted to the Building Department for the reconstruction of two housing units
in these lots. The Foundation started construction and submitted permits for the rehabilitation of another property.
City identified a property in the target area and its purchase should be finalized in the next quarter.

At the present state of NSP 3 Staff continues to work in identifying properties and assisting the Developers in
advancing the projects.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP3-2011, NSP3 $0.00 $1,940,337.00 $1,189,592.22
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Activities

Grantee Activity Number: NSP3-01

Activity Title: LMMI -Acquistion, Rehab & Re-Sale

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

NSP3-2011 NSP3

Projected Start Date: Projected End Date:

03/10/2011 03/10/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Miami Gardens-Community Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $546,304.00

Total Budget $0.00 $546,304.00

Total Obligated $0.00 $546,304.00

Total Funds Drawdown $0.00 $17,593.08
Program Funds Drawdown $0.00 $17,593.08
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $18,954.37 $37,228.75

City of Miami Gardens-Community Development $18,954.37 $37,228.75
Match Contributed $0.00 $0.00

Activity Description:

This activity entails the City and/or a Developer solicited through an RFQ process to acquire abandoned and or foreclosed
single family properties, rehabilitate the homes to meet all codes, be energy efficient and hardened against storms. The
properties will be sold to income eligible buyers for which the City will provide assistance in an amount of up to $55,000 in the
form of a soft second mortgage. Program income derived from the sales of these properties will be used to acquire, rehabilitate
and resell additional housing units.

The City will, to the maximum extent feasible, make every effort to encourage the hiring of residents from the target areas by all
vendors, contractors, and/or developers participating in the program. They will also be encouraged to use local vendors and
material suppliers.

Location Description:

Riverdale and Rainbow Park (Census Blocks 10001.1, 00403.1, 00403.5, 00403.6)

Activity Progress Narrative:

The Miami Dade Affordable Housing Foundation demolished two blighted properties located in the target area of Rainbow Park.
Permits have been submitted to the Building Department for the reconstruction of two housing units in these lots. The
Foundation started construction and submitted permits for the rehabilitation of another property.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/17
# of Parcels acquired voluntarily 0 0/17
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/17
# of Singlefamily Units 0 0/17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/17 0
# Owner Households 0 0 0 0/0 0/0 0/17 0
# Renter Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP3-03

Activity Title: Demolition of Blighted Structures

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

NSP3-2011 NSP3

Projected Start Date: Projected End Date:

03/10/2011 03/10/2014

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Miami Gardens-Community Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $0.00 $8,525.00
Program Funds Drawdown $0.00 $8,525.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($500.00) $9,333.00

City of Miami Gardens-Community Development ($500.00) $9,333.00
Match Contributed $0.00 $0.00

Activity Description:

This activity involves the elimination of approximately 5 blighted structures that are beyond repair, and pose a health and/or
safety hazard in eligible neighborhoods.

The City will, to the maximum extent feasible, make every effort to encourage the hiring of residents from the target areas by all
vendors, contractors, and/or developers participating in the program. They will also be encouraged to use local vendors and
material suppliers.

Location Description:

Riverdale and Rainbow Park (Census Blocks 10001.1, 00403.1, 00403.5, 00403.6)

Activity Progress Narrative:

The City received a refund in the amount of $500 from Miami Dade County for an expenditure incurred and reported the
previous quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/5
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 1 2/5
# of Singlefamily Units 1 2/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
2481 NW 152 Street Miami Gardens Florida 33054- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP3-2011

Projected Start Date:
03/10/2011

Benefit Type:
N/A

National Objective:

NSP3-04
Program Administration

Activity Status:

Planned

Project Title:

NSP3

Projected End Date:

03/10/2014

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Miami Gardens-Community Development
Overall Jul 1 thru Sep 30, 2012 To Date
Total Projected Budget from All Sources N/A $194,033.00
Total Budget $0.00 $194,033.00
Total Obligated $0.00 $64,677.00
Total Funds Drawdown $0.00 $13,474.14
Program Funds Drawdown $0.00 $13,474.14
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $12,932.12 $46,431.64
City of Miami Gardens-Community Development $12,932.12 $46,431.64
Match Contributed $0.00 $0.00

Activity Description:

Program Administration: Administrative duties relative to the overall grant program and fair housing activities. This activity is
assumed to benefit low and moderate income persons and is eligible under 24 CFR section 570.206.

NSP3 regulations allows grantees a maximum of 10% of their NSP allocation to be utilized for planning and administrative costs
overseeing the program, reporting and other general administrative activities.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Florida - Not Validated / N
Amount
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Grantee Activity Number: NSP3-05

Activity Title: Redevelop -The Commons-LH25

Activitiy Category: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

NSP3-2011 NSP3

Projected Start Date: Projected End Date:

12/01/2011 03/01/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Miami Gardens-Community Development

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,150,000.00

Total Budget $0.00 $1,150,000.00

Total Obligated $0.00 $1,150,000.00

Total Funds Drawdown $0.00 $1,150,000.00
Program Funds Drawdown $0.00 $1,150,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,150,000.00

City of Miami Gardens-Community Development $0.00 $1,150,000.00
Match Contributed $0.00 $0.00

Activity Description:

On September 14, 2011, the Miami Gardens City Council approved an allocation of $1,150,000 to RUDG-The Commons, LLC
for the acquisiton of approximately 6.83 acres of vacant land for the development of an elderly multi-family project. The
projects will consists of 165 one bedroom units and 24 two bedroom units.

Location Description:
Census Block: 10001.1, Riverdale Neighborhood

20000 N.W. 27 Avenue, Miami Gardens, FL 33056

Activity Progress Narrative:

The Commonsé&rsquos project on 27thAvenue, has been granted an additional extension until September 10th, 2012 to provide
an update construction schedule for a revised phase 1, reducing the number of units reserved for the elderly community from
189, as originally proposed, to 96. However, as of September 30th, 2012 RUDG-The Commons LLC has not provided the
requested information. The City is preparing a demand letter, requesting the repayment of the funds used to acquire the
property.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/189
#Low flow showerheads 0 0/189
11
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#Units with bus/rail access 0 0/189

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/189
# of Multifamily Units 0 0/189

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/189 0/0 0/189 0
# Renter Households 0 0 0 0/189 0/0 0/189 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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